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ACRONYMS AND ABBREVIATIONS 

AAR – After Action Review 

AGYW – Adolescent Girls and Young 

Women 

ART – Anti Retroviral Therapy 

BoM – Board of Management 

EBI – Evidence Based Intervention 

EIA – Environmental Impact Assessment 

CHVs – Community Health Volunteer 

CT – Cash Transfer 

CSOs – Civil Society Organizations 

DAC – Directors Advisory Committee 

DREAMS – Determined, Resilient, 

Empowered, AIDS-free, Mentored and 

Safe lives 

GBV – Gender Based Violence 

FP – Family Planning 

HIV – Human Immuno-deficiency Virus 

HTS – HIV Testing Service 

HWW – Hope World Wide 

IPs – Implementing Partners 

KGGA – Kenya Girl Guide Association 

KNH – Kenyatta National Hospital 

MCA – Male Agents of Change 

M&E – Monitoring and Evaluation 

MEP – Monitoring and Evaluation Plan 

MHMC – My Health My Choice 

MoH - Ministry of Health  

MSC – Most Significant Change 

NACC – National AIDS Control Council 

NASCOP – National AIDS and STIs 

Control Program 

NCC – Nairobi City County 

NGEC – National Gender and Equality 
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NYS – National Youth Service 
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OGAC – Office of Global AIDS 

Coordinator 

PEP – Post Exposure Prophylaxis  

PPP – Public Private Partnership 

SASA – Start Awareness Support Action 

SJCC – St. John Community Center 

STIs – Sexually Transmitted Infections 

SWAC – Sub-county and Ward Advisory 

Committee 

SOPs – Standard Operating Procedures 

TAC – Technical Advisory Committee 

TWG – Technical Working Group 

UCSF- University of California San 

Francisco 

USAID – United States Agency for 

International Development 
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I. DREAMS ACTIVITY: EXECUTIVE SUMMARY  

Global Communities was awarded the Determined, Resilient, Empowered, AIDS-Free, 

Mentored and Safe (DREAMS) Lives grant on July 1, 2015, under a cost extension of the 

Healthy Outcome through Prevention Education (HOPE) Activity. This report covers 

achievements of the DREAMS Activity from April 1 to June 30, 2016, the third quarter of 

Fiscal Year (FY) 2016. Global Communities is implementing DREAMS in the Pumwani Ward 

of Nairobi County in partnership with St. John Community Centre (SJCC) and Kenya Girl 

Guide Association (KGGA).  

 

Qualitative Impact 

The placement of enrolled Adolescent Girls and Young Women (AGYW) in their respective 

safe space groups was a key activity during this reporting period to enable the various service 

provision as per each girl’s individual support plan.  Global Communities and its partners 

began operations in California and Eastleigh Airbase wards to meet our target to serve 

approximately 7200 AGYW.  Global Communities also made significant efforts towards 

strengthening relevant systems including training of health workers from Kamukunji sub-

county on post-Gender Based Violence (GBV) care and training of legal service providers, 

parental empowerment facilitators and Male Agents of Change (MAC) on HIV and GBV 

prevention and positive gender norms. Global Communities made progress on initiating Public 

Private Partnership (PPP) engagement with Alibhai Sharif resulting in training and placement 

of eligible into employment opportunities.    

 

Quantitative Impact 

Key quantitative achievements include: enrollment and provision of services to 3,287 AGYW 

out of a quarterly target of 5,000 girls; reached 3,932 people with intervention on GBV 

related to HIV out of a quarterly target of 2500; supported 44 AGYW to access Youth 

Friendly Services (YFS) out of a quarterly target of 755; mobilized 207 (121W, 86M) 

community stakeholders to address Sexual and Reproductive Health (SRH) out of a quarterly 

target of 80; supported 512 AGYW to receive Family Planning (FP) services out of a quarterly 

target of 1,795; supported 346 AGYW to access HIV Testing Services (HTS) and receive their 

results out of a quarterly target of 1,521; supported 3,287 AGYW build social assets out of 

a quarterly target of 3500; and linked 4 AGYW to employment, financing and markets out of 

a quarterly target of 50. Given the extended length of time needed to enroll AGYW and place 

them into their respective safe space groups, we did not meet our targets in several 

achievements, as listed above. Plans are underway for enhanced implementation across all of 

the DREAMS activity in order to meet the set targets per indicator. 

Constraints and Critical Issues 

This reporting period marks the end of the DREAMS Activity first calendar year.   Global 

Communities’ DREAMS activity started before most of the other implements.  Despite the 

early start, the DREAMS approach and activities defined by the donor were not unveiled until 

six months into the grant. Moreover the number of eligible AGYWs in the initial geographic 

allocation was below the target which has meant Global Communities has had to branch out 
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to new geographic areas which began in California and Eastleigh Airbase wards. These 

constraints has meant Global Communities has a short window to provide the full scope of 

services to the identified AGYW. There may be a need for a cost extension of the DREAMS 

activity in the last quarter of FY17 to reach out to the new geographic areas and provide the 

services. Additionally, this extension would help us remain in tandem with the official close 

date of the DREAMS Activity. 

 

Subsequent Quarter’s Work Plan 

Global Communities’ DREAMS team will focus on completing enrollment of AGYW in 

additional wards, enrollment of all AGYW into the respective safe space groups and scaling 

up of service provision. Key planned activities for the next quarter include (see Annex II for 

detailed July – September 2016 work plan): 

 Mobilizing and sensitizing the community on the DREAMS program in the new wards of 

California and Eastleigh Airbase; 

 Mapping AGYW in Eastleigh Airbase wards using the girl roaster; 

 Enrolling eligible AGYW into respective safe space groups and provision of services; 

 Training health care workers on Youth Friendly Services and post GBV care; 

 Community trainings of men, boys and parents on HIV and GBV prevention, response, 

gender norms, and post violence care by trained Male Change Agents (MCAs) and 

Parental Facilitators; 

 Mobilizing the community using SASA model; 

 Training eligible AGYW on business skills development and economic empowerment; 

 Providing Cash Transfer (CT) and Education subsidies for eligible AGYW; 

 Training of ToTs on economic strengthening by USAID nominated consultant; 

 Training of eligible parents of AGYW on financial literacy and business skills; 

 Training of additional parental facilitators and MCAs as ToTs to serve California and 

Eastleigh wards; 

 Training of representatives from the Education Sector in Kamukunji Sub-County on HIV 

and GBV prevention and gender norms; 

 Conducting stakeholders’ meetings/dialogues at county and community levels with 

parents, administration/legal/security departments, other CSOs, AGYW, boys and men, 

health service providers and education service providers; 

 Conducting After Action Review (AAR) meetings with all relevant stakeholders;  

 Holding Sub-county Ward Advisory Committee (SWAC), Technical Advisory Committee 

(TAC) and Directors Advisory Committee (DAC) meetings; 

 Annual celebration AGYW event; 

 Annual planning and budgeting for year 2 with partners. 
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II. KEY ACHIEVEMENTS (Qualitative Impact) 
Global Communities and its partners, St. John Community Centre (SJCC) and the Kenya Girl 

Guide Association (KGGA) continued to focus on rapid implementation of the Determined, 

Resilient, Empowered, AIDS-free, Mentored and Safe (DREAMS) Activity in this quarter. Key 

achievements during the quarter are detailed below. 

Community Entry into California and Eastleigh Wards 

Global Communities held two stakeholder’s forums in California Ward on 3rd and 5th May 

2016 in preparation for entry into the ward. The meetings were held with key gate keepers, 

relevant stakeholders and state actors including relevant government office representatives, 

area chiefs, Community Health Volunteers (CHV), Youth, Adolescent Girls and Young 

Women (AGYW), parents, Civil Society Organizations (CSOs) and Nyumba Kumi 

representatives.  The objective of the meetings was to sensitize the stakeholders on the 

DREAMS Activity and discuss their roles in its implementation. The stakeholders appointed 

key contact persons in their respective villages to support the entry process. The second 

meeting was with the same stakeholders to discuss issues affecting AGYW in the Ward.  Issues 

raised included poverty, parental negligence, high school drop-out rate among girls due to 

lack of school fees and retrogressive culture of marrying off the girls early as the main issues 

affecting girls within the Ward. 

Global Communities led a stakeholders meeting in Eastleigh Airbase ward to introduce the 

DREAMS Activity and seek community support in its implementation. The members 

expressed the concern that they may not have adequate time for the AGYW to fully benefit 

from the second year program since a considerable amount of program time had elapsed 

before the entry meeting. The meeting was used to explain to the stakeholders that the late 

entry was not intentional. This lead to a changed attitude and the embracing of the program. 

 

Girl Roster Exercise 

Global Communities conducted a door to door census girl roster exercise in the California 

Ward. The team used mobile phones and involved seven non-sensitive questions. Global 

Communities trained and engaged a total of 146 data collectors (community based 

volunteers) and Nyumba Kumi representatives in the exercise. Global Communities used the 

results to: enumerate the entire universe of AGYW aged 10-24 years in the ward, identify 

those who are most at risk, and segment the most at risk based on their age cohorts and 

similar characteristics. The data collectors visited a total of 11,000 households and established 

availability of 3,223 AGYW between the ages of 10 and 24 years.  

Screening and Profiling of ‘Off-track’ or ‘Most at Risk’ AGYW  

Global Communities and its partners SJCC and KGGA screened and enrolled a total of 2,355 

new AGYW from California Ward bringing the total number of enrolled AGYW to 4,312. 

Screening and enrolment is based on the Global Communities definition of ‘off-track’ girls in 

the AGYW selection criteria. The program employed a household approach where case 

workers together with Community Health Volunteers (CHVs) visited AGYW homes and 

enrolled the girls into the program. Case workers also developed individual support plans for 
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the AGYW based on the information gathered during enrolment. Additional support options 

will be added for each girl as they participate in the safe space group sessions.  

 

Parents/Caregivers Sensitization Forums  

Global Communities and its partners conducted two sensitization forums targeting 

parents/caregivers of enrolled AGYW.  A total of 383 (43M 340F) parents/caregivers 

participated. The forums addressed the goal and activities of the DREAMS activity, 

interventions package available for enrolled AGYW will receive and their roles in supporting. 

Parents/caregivers cited high levels of illiteracy and lack of employment and income to enable 

paying school fees and meeting other basic needs as the main challenges facing the AGYW. 

They also acknowledged that some of them have neglected their girls and do not know what 

is going on in their lives. At the end of the meeting, parents/guardians committed to: support 

their girls to achieve their goals, help ensure that they attend safe space group meetings 

consistently, and giving the girls permission to avail themselves for other DREAMS activities. 

 

Activity 1: Prevention of Gender Based Violence (GBV) and Provision of Care for 

Survivors to Restore Safety and Foster Resilience 

 

Facilitation of AGYW to Access Post Violence Care 

Global Communities in collaboration with SJCC referred 44 AGYW who experienced GBV 

for post-violence care services. Referrals were for rape, trauma, abuse, and assault.  Services 

offered included counseling, medical intervention and rescue shelter.  Of the 44 AGYW two  

were referred for recue and shelter services, two for post-rape care where they received 

Post Exposure Prophylaxis (PEP), one received treatment for physical injuries, 30 received 

specialized trauma counselling, and nine received psychological counselling and support.  Two 

of the referred AGYW are still receiving treatment including psychological counselling. 

 

Trauma Counselling  

Global Communities contracted with Femininza to provide specialized trauma counselling 

support to the 30 AGYW from 13th to 17th June 2016 in Embu. The 30 AGYW had suffered 

multiple trauma due to experiencing GBV in their lives ranging from physical, psychological, 

emotional violence, loss and grief, defilement and sexual abuse which for some had manifested 

in physical and psychosocial illnesses such as severe headaches and joint pains, insomnia, 

amnesia, destructive anger, suicidal attempts among others. The trauma counselling took the 

AGYW through a process of personal exploration to help them identify issues that were 

affecting them due to the GBV and how to process and navigate through them those issues.  

 

As a result of the trauma counselling, some of the AGYW have reported to have made efforts 

to face the people who had wronged/abused them and forgive them. The girls now look happy, 

more relaxed and have a positive outlook to move on with the healing process.  Four AGYW 

realized that they have potential and have started/boosted their businesses. One AGYW has 

now reconciled with the mother after going through counselling while another AGYW who 

had been contemplating suicide says she has found hope and has stopped having suicidal 

thoughts. Summary is as shown on the table below: 
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No. of 

AGYW 

Age Cohorts Services Provided 

10-14  15-19 20-24 

2 1 1 0 Rescue and shelter  

2 1 1 0 Post-rape care 

2 1 1 0 Post Exposure Prophylaxis  

2 1 1 0 Emergency Contraception 

1 0 1 0 Treatment of injuries  

14 2 11 1 Psychological counselling  

31  0 15 16 Trauma counselling 

1 0 1 0 Linked for Legal Support  

 

AGYW psychological counselling 

Global Communities in liaison with SJCC provided psychological counselling to 131 AGYW 

through group therapy and one-on-one sessions to address key emerging issues. During the 

safe space meetings, case workers and mentors have noted that majority of the girls are 

experiencing difficulties and stressful moments in their life which has contributed to engaging 

in deviant behaviors as a survival coping mechanisms. AGYWs have identified their 

parents/caregivers and spouses as the main contributors to their challenges.  Global 

Communities and its partners plan to engage the parents/caregivers and spouses to enable 

them be part of the solutions to the challenges faced by the AGYW rather than be part of 

the problem. Some of the challenges cited included: teenage pregnancy, sexual abuse, risky 

relationships, poor stress management, identity crisis, loss and grief, drug and substance abuse, 

goal setting in life, spiritual counselling, low self-esteem and truancy. Detailed summary is as 

shown in the table below. 

 

Age Cohorts  10-14 15-19 20-24 Total   

AGYW 

Counselled  

4 61 66 131 

 

Legal Service Providers Training on GBV prevention  

Global Communities trained 26 (11M 15F) provincial administrative and legal actors 

mandated to address GBV cases on gender issues, gender norms and GBV prevention and to 

enhance their capacity to respond to the needs of AGYW GBV issues. The training took place 

20th to 24th June in Embu.  Participants included Area Chiefs, Children Officers, paralegals 

and representatives from Nyumba Kumi, police, and CSOs.  Some of the topics covered 

during the training included: types, causes and consequences of GBV; chain of evidence; 

referral mechanisms and guidelines for GBV; legal and policy framework related to GBV; legal 

sector actors in GBV prevention and response, and multi-sectoral approach to GBV. The 

training increased their knowledge on GBV/HIV prevention and gender norms and enable 

them to adopt positive attitudes towards survivors of GBV to ensure they receive the 

necessary support. Participants developed action plans on some of the issues they identified. 
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One of the key action plans is formation of GBV working group comprised of different actors 

at the sub-county level. 

 

Parental Facilitators ToT Training on Gender Norms and GBV prevention 

Global Communities conducted a training of trainers for 26 (M10 F16) parental 

empowerment facilitators on gender norms and GBV prevention. The training focused on 

building their capacity to support parents/caregivers to address GBV and HIV issues affecting 

AGYWs.   The participants were taken through two trainings--the first focused on changing 

their attitudes and clarifying the values they hold on what pre-dispose people to HIV and GBV. 

The second training focused on how to facilitate gender norms and GBV prevention sessions. 

The trained parental facilitators will be responsible for reaching out to the parents and care 

givers of the AGYW with information on gender norms and GBV prevention including how 

power dynamics contributes to the disempowerment of women and girls leading to GBV and 

HIV infection. 

 

Parental Facilitators Training on Gender Norms and Ways of Supporting Families 

 

Male Agents of Change Training on Gender Norms and GBV Prevention 

Global Communities conducted two training of trainers for 27 Male Agents of Change (MAC) 

on gender norms and GBV prevention using the Men as Partners curriculum. The first training 

had the participants examine and clarify their own values on wrong masculinity and harmful 

gender norms that pre-dispose AGYW to GBV and HIV prevention. The second training 

focused on gender norms, GBV and HIV prevention and facilitation skill to enable them to 

reach out to male sexual partners of AGYW and other men in the community to change 

biases and harmful practices that put AGYW at risk.  
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Male Involvement in Prevention of GBV is Crucial for DREAMS 

 

Activity 2: Increase Condom Availability and Use to Empower Young Women to 

Prevent Infections. 

Family Planning Systems Strengthening  

Global Communities engaged the National AIDS and STIs Control Program (NASCOP) in 

providing condom demonstration commodities and condoms for use in the DREAMS Activity.  

NASCOP provided 100 female condoms, 10 penile models and guidelines on reproductive 

health. There is a still a huge unmet need for Family Planning (FP) among AGYW age 15 to 24 

years and Global Communities continues its strengthening approach to bridge this gap. 

Information, Education and Communication for AGYW on Family Planning 

The DREAMs Activity provided 512 AGYW with information, education and communication 

on FP; 34 of which received actual FP methods. Global Communities has partnered with health 

facilities in Kamukunji Sub-County to provide FP education to AGYW in the eligible safe space 

groups. From these sessions, most AGYW were found to have inconsistent or no information 

on FP methods. Engaging health care workers has been useful as they are able to provide 

correct and comprehensive information on FP, dispel myths and provide FP services as 

needed. The AGYW reached appreciated the FP sessions citing that they are now more 

knowledgeable and feel empowered to make the right decisions concerning their reproductive 

health.  

 

Condom Education and Demonstration  

The DREAMS Activity provided 999 AGYW with condom education with an emphasis on 

correct and consistent use.  This has been integrated in the FP Education and in HIV Testing 

Services. 

 

Activity 3: Mapping Sexual Networks of AGYW to Decrease Risk in Sexual 

Partners 

Global Communities developed a safe space group schedule which guides implementation of 

interventions and services in safe space groups. Case workers and mentors are using this to 

guide them in delivering interventions in the safe space groups. Three AGYW convinced and 
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referred their male sexual partners for HIV Testing Services (HTS) where they were tested 

and received their test results. All the three men were HIV negative. 

  

 
Participatory Approach: AGYW Discussion Sessions on Issues Affecting Them 

 

 

Activity 4: Expand Access to Comprehensive Youth Friendly Services 

Health Service Providers Training on Post-Violence Care  

Global Communities in collaboration with national trainers from Kenyatta National Hospital’s 

Division of Reproductive Health and Nairobi County Health Services trained 29 (7M 22F) 

Ministry of Health (MoH) health workers on youth friendly post-violence care using the 

current SGBV guidelines developed by MoH.  The content included an introduction on the 

DREAMS program, status of GBV in Nairobi County, sexual violence and the law, 

medical/clinical management, forensic management, psychosocial support, management of 

children and adolescents, and monitoring and evaluation in sexual violence. 

 

Referral of AGYW for HIV Testing Services 

Global Communities and its partners continued to sensitize AGYW on HTS within the safe 

space groups, emphasizing the benefits of knowing one’s HIV status and the process of HIV 

testing including providing a list of health facilities where they can receive HTS services.  The 

Activity referred 346 AGYW for HTS and they received their test results. One-on-one 

counselling was done during HTS using RESPECT-K protocol which seeks to increase the 

client’s understanding of personal risk and leads to development of a realistic step for risk-

reduction while the post-result session is for review and revising the risk-reduction step. 

Achievements on HTS are summarized in the table below: 

 

Age cohort No. of AGYW  Positive  Negative  Indeterminate result  

10-14  7 0 7 0 

15 -19  141 1 140 0 

20-24  198 0 198 0 

Total  346 1 345  0 

 

Link AGYW to Care and Treatment  

Global Communities in collaboration with SJCC referred one AGYW who tested HIV positive 

and supported her to be placed on care and treatment in one of the health care facilities in 
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the Sub-County. The girl has accepted her status based on her adherence to the drug regiment 

and has also accepted to be tested the second time. The girl’s case treatment plan was also 

updated with other services that she needs to uptake such as nutrition counselling and 

monitoring and Ante Retro-Viral (ARV) adherence. 

 

Activity 5: Provision of Cash Transfers and Social Assets Building for AGYW  

Formation of Safe Space Groups  

Global Communities and its partners have formed 102 new safe space groups bringing the 

total number of safe space groups to 116. In these groups, case workers and mentors take 

AGYW through a process of mapping safe spaces in their community or school community 

using the safe space mapping tool.  The safe spaces groups for out of school AGYW have 

been formed at village level within the walkable community of the AGYW which has enabled 

the safe space groups to be village based, village driven and village owned while the safe space 

groups for in school youth are mainly held within their respective schools. For in school safe 

space groups, the AGYW suggested that the age cohorts be as follows: 10-12 years, 13 -14 

years, 15-16 years and 17-19 years. The safe space group information is summarized as shown 

on the table below: 

 

 

 
Safe Space Group in Progress 

 

AGYW Induction Forums  

Global Communities and partners invited AGYW to participate in DREAMS Activity induction 

forums to introduce them to the DREAMS Activity and the safe space model.  The Activity 

held four induction forums for the AGYW from the California ward.  
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Induction and Enrolment Session for the AGYW 

 

Enrollment of AGYW 

Global Communities and partners have enrolled 3,287 new AGYW in the 102 safe space 

groups in this reporting period achieving a total of 3,927 AGYW in safe space groups. The 

AGYW have been screened and profiled using the DREAMS Activity enrollment form and 

individualized support plans have been developed for each of them. AGYW are encouraged 

to refer their friends for enrollment into the program. Some girls have walked-in to Global 

Communities DREAMS sites requesting assistance after they understood how the program is 

implemented. Having counsellors on stand-by has been useful as the girls always find someone 

to talk to when they walk-in to the DREAMS centers. One such case was a girl who was living 

on the streets and requested to be taken back home and re-united with her family. Summary 

of enrollment is as shown in the table below. 

 

No. of AGYW in safe space groups 10-14 15-19 20-24 Total  

KGGA  1461  344  3 1742  

SJCC 0 650 895 1545  

Total 1461 944 898 3287  

 

Social Asset Building  

Global Communities and partners continued to reinforce importance of social asset building 

through the safe space groups. The safe space groups provide a platform for social asset 

building and an enabling environment where AGYW receive emotional psychological and 

socio-economical support on dealing with the challenges in their lives in order to avoid issues 

that pre-dispose at risk of HIV and GBV.  

 

Gender Norms Training for AGYW  

Global Communities and partners trained 3,801 AGYW on gender norms and GBV 

prevention.  They were taken through 5 modules over a 5 week period aimed at increasing 

AGYW knowledge and understanding on gender issues and to recognize and become aware 

of their own values and attitudes towards gender and human rights. The participating AGYW 

were able to identify unhealthy messages on gender stereotypes that put both men and 

women at risk of GBV and HIV. In addition, AGYW were informed of their rights and what 
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to do in case they or a friend/relative is a victim of GBV. During the training, some of the 

AGYW who had been violated in the past opened up and agreed to seek help.  

 

My Health, My Choice EBI 

Global Communities and partners supported 41 AGYW aged 13 to 17 years to complete 

four sessions of My Health, My Choice EBI training which was delivered over a four week 

period. The training empowers the AGYW with negotiation and decision making skills that 

can help them prevent sexual abuse and has also enhanced their refusal and negotiation skills.  

As a result several in the safe spaces have expressed improved self-esteem and confidence 

which is helping them to make appropriate decisions and face issues with more resilience. For 

AGYW who are in boarding schools, the program took them through accelerated sessions in 

April when schools had closed to ensure they catch up with the rest.  

 

                                            
Working Together to Build a DREAMS Team through Training on My Health My Choice 

 

Healthy Choices for a Better Future EBI  

Global Communities and partners delivered the Healthy Choices for a Better Future EBI to 1469 

AGYW in 31 safe space groups in 19 Schools. The objective was to increase their confidence 

in making healthy choices and identifying realistic goals by helping them understand that their 

present behavior will have an impact on their future. An emphasis on being responsible during 

the sessions provided a motivation for AGYW to engage in health protective behavior. As a 

result of the training, AGYW better understand human sexuality, can describe the 

components of sexuality and examine areas of their lives that involves sexuality. A summary 

of the EBIs achievement is as shown on the table below. 

 

Total AGYW Age Cohorts Training Content Delivered 

 10-14  15-19 20-24  

41 0 41 0 My Health, My Choice EBI 

1469 1421 48 0 Healthy Choices for a Better Future EBI 

3801 1608 1329 930 Gender Norms and GBV Prevention 
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Activity 6: Provision of Education and Economic Opportunities to Girls to Help 

Safe Guard their Future  

Education Subsidy Support  

DREAMS case workers and mentors identified AGYW in need of education subsidies and the 

different types of education needs from the individual support plans and through interaction 

with the AGYW in the safe space groups.  The Activity provided 14 AGYW with education 

subsidies for school fees to their respective schools and received 63 Education Subsidy 

request forms which are currently being processed.  

 

Combination Socioeconomic Approaches  

Global Communities and its partners took 305 AGWY through a career awareness and 

visioning training to support the AGYW on economic options. The training included different 

artisans who shared their career experiences and a human resource consultant who spoke 

on work ethics and attitude. The training helped the AGYW realize that they have potential 

and propelled them to identify practical career paths. 

 

Vocational/Apprenticeship Training  

After the AGYW were taken through career awareness and visioning training, case workers 

facilitated AGYW to select short courses or businesses of their choice in their safe space 

groups. The AGYW have selected courses in hairdressing, driving, housekeeping, construction 

among others.  Of those trained 25 are interested in starting their own businesses. Global 

Communities is currently in the process of identifying artisans to facilitate placement of 

AGYW in various courses. Two AGYW have already been placed with an artisan in hair 

dressing. 

 

Public Private Partnerships  

Global Communities has established a Public Private Partnership with Alibhai Shariff Company 

Ltd to leverage economic strengthening efforts for out of school AGYW. Four AGYW in the 

20-24 age cohort have received training on their ‘Extreme Clean’ franchise and were 

employed in the same.  These are girls had finished high school but could not proceed with 

higher education due to lack of school fees.  An additional 14 AGYW have been linked to the 

National Youth Service (NYS) where they have been employed to do clean-up activities within 

the wards. Discussions are currently underway with the Kenya National Association of 

builders for placement of girls in a construction training institute including on job training. 

Other discussions are being held with Sadolin Paints and the Nairobi City County (NCC) on 

messaging on HIV and gender based violence through the Talking Walls initiative. 

Achievements on socio-economic efforts is summarized in the table below. 
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No. of 

AGYW   

Age Cohorts Socioeconomic Support Received 

 10-14  15-19 20-24  

305 0 71 234 Career Awareness Training  

0 0 0 0 Financial Literacy training  

2 0 0 2 Vocational/Apprenticeship Training  

4 0 0 4 Linkage to Employment/Markets  

311 0 71 240 Total  

 

 
AGYW Making a Difference in a Male Dominated Work Space - Extreme Clean Car Wash  

 

Additional Activities: 

 Counselling Support Supervision for Case Workers and Mentors: The senior 

counselors at SJCC conducted debriefing counseling sessions to 14 female case workers 

to prevent burn out. This has resulted in sharpened counseling skills by the Case Workers 

and Mentors evident by their ability to better handle AGYW situations and present their 

issues confidently.  

 

 Adaptation of Parental Empowerment Facilitation Manual: Global Communities 

engaged lead facilitators in adapting the Parental Empowerment Facilitators training manual 

used under the HOPE program to include sessions on GBV and new sessions from Families 

Matter!. The process ran from 5th to 8th April. The sessions on GBV were adapted from 

the Men as Partners training manuals.  

 

 Adaptation of Training Manual for Male Agents of Change: Global Communities 

adapted the male agents of change manual to include topics identified by the male agents 

of change during their training on gender, GBV and HIV. The sessions on GBV were 

adapted from the Men as Partners training manuals. The process ran from 16th to 20th May 

2016.  
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 Training of DREAMS Implementing Partners on SASA! EBI: At the request of 

USAID, Global Communities Gender Advisor led a training of other DREAMS 

Implementing Partners on SASA! Evidence-Based Intervention (EBI) in Kisumu on 25 - 29th 

April 2016.  

 

 KBC Radio talk show on Men as Agents of Change: Global Communities’ Gender 

Advisor was a guest speaker in the KBC Radio (Kiembu Language) live talk show on the 

need for men to be agents of change in the prevention and response to GBV on 24th April 

2016. Achievements of DREAMS Activity in Kamukunji was highlighted in this platform. 

 

 USAID supported training on Environmental compliance, design, mitigation 

and monitoring: Two Global Communities DREAMS staff attended the training.  

 

 NOPE Biannual Conference on Peer Education: Global Communities participated 

in the 7th International Conference on Peer Education, Sexuality, HIV & AIDS that took 

place on 15-17th June. The conference theme was ‘Bold Steps Towards Zero’ and brought 

together implementers, researchers and other actors in HIV prevention and youth 

engagement Global Communities presented four abstracts and one poster presentation. 

They include: 

o Lessons from the HOPE Model: Key Findings from the End of Kenya’s HOPE Program 

Evaluation  

o Power of Peer Education: Key Unintended Outcomes of Kenya’s HOPE Program  

o Recruitment of Off-Track Girls in Pumwani Ward 

o Vulnerabilities of Adolescent Girls and Young Women: Voices of Adolescent Boys and 

Young Men against Gender Based Violence on Adolescent Girls and Young Women 

in Pumwani Ward, Nairobi County 

o Strengthening Systems to give Girls a Chance to Achieve their DREAMS 

 

 Drafting Cash Transfer SOP: Global Communities is part of the Technical Working 

Group (TWG) supporting the DREAMS Activity to develop Cash Transfer Standard 

Operating Procedure (SOP) in collaboration with select DREAMS IPs and USAID acquired 

consultant. A draft SOP for CT has been developed and is awaiting final approval and 

dissemination.  The document states the selection criteria and process of issuance of the 

CT.  

 

 OGAC Visit: Global Communities hosted a team of technical officers from Office of 

Global AIDS Coordinator (OGAC) on 27th June. The focus of the visit of Public Private 

Partnership (PPP) efforts to enhance linkage of AGYW to employment opportunities. 

Feedback provided was to put more emphasis on PPPs and place many more eligible 

AGYW in employment as possible. The team also engaged with AGYW in various safe 

space groups talking about HIV Testing Service (HTS), family planning and post GBV care. 

 

 Congressional Visit: Global Communities hosted a team of spouses/families of US 

Congressmen and women on 29th June in Pumwani. The team was able to get an overview 
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of the DREAMS Activity and interact with numerous enrolled AGWY who shared their 

beautiful stories.  

Lessons Learned 

 It was important to take the Male Agents of Change through the training on Gender, HIV 

and GBV before training them on how to reach out to other men as some men had 

experiences related to GBV and drug abuse which they need to deal with before helping 

others who have similar challenges. 

 

 One week is not enough to conduct a ToT for the new Parental Empowerment Facilitators 

because many concepts and information was new to them. Most of them will need another 

refresher training to be at the same level with the old Parental Empowerment Facilitators. 

 

 It was important to expose the Male Agents of Change (MAC) to the training on gender, 

GBV and HIV before training them as Trainers on the same. The first training helped in 

harnessing their input on the sessions that were best suited to train other men and boys.   

 

 Involving DREAM Girls who have been linked to employment and turned around their 

lives in the career awareness meetings has encouraged AGYW still struggling to believe 

in themselves.  

 

 Counselling enhances helps AGYW to face their fears, learn to forgive those who have 

hurt them, and live life more meaningfully. 

 

 There is need to provide continuous technical support to case workers and mentors in 

the DREAMS Activity as it is multi-faceted and requires a lot of guidance and support in 

order to ensure proper understanding of implementation strategies.   

 

 Putting in place a strong support supervision mechanism for case workers and mentors is 

critical in DREAMS Activity to ensure implementation strategies are being adhered to. 

 

 A village based model for establishing Safe Space Groups is very effective in ensuring 

continuous mobilization and follow-up of AGYW by mentors, CHVs and Nyumba Kumi 

representatives.  

 

 Engaging CHVs in mobilizing girls in safe space groups is important as they are trusted by 

their communities. CHVs have been engaged and continue to assist in mobilizing girls who 

meet the selection criteria and have been left out of DREAMS Activity.  

 

Challenges                                                     

 The need to support health facilities to adequately and comprehensively respond to GBV 

cases is more than we had anticipated and training a handful of health workers may not 

be effective. Plans are underway to train a critical mass of health workers including support 

staff.   
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 Health service providers are reluctant to testify in cases related to GBV due to fear and 

intimidation form perpetrators. There is need to empower health workers to stand up 

for the AGYW. 

 

 Some AGYW do not have national identification cards which is required for formal 

employment. Plans are underway to collaborate with the office of the chief to support the 

young women get their IDs. 

 

 Entry into the Eastleigh Airbase community entry was difficult due to high expectations 

and misinformation on the DREAMS Activity. Global Communities has since held a 

meeting at the Eastleigh Airbase chief’s office with respective stakeholders and clarified 

the rationale for DREAMS Activity which enabled the acceptance of the activity and the 

starting of the girl roster and enrollment process.  

 

 Global Communities experienced difficulty in relating with AGYW from the Somali 

Community in the safe space groups was experienced. Partners have thus, engaged Somali 

students on attachment in the DREAMS Activity to reach out to the Somali girls and help 

with language and/or communication.  

 

 There is a still a great need for Family Planning (FP) among AGYW age 15 to 24 years and 

Global Communities continues its strengthening approach to bridge this gap. 

III: PROGRAM PROGRESS (Quantitative Impact) 

The Activity enrolled a total of 3,287 new AGYW and placed them into 102 safe space groups 

for service delivery in this quarter. This section reports numbers or percentages on 

enrollment and service delivered. It is important to note that Global Communities still awaits 

approval of the revised M&E Plan submitted to USAID. 
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FY 2016 QUARTER 3 PERFORMANCE TABLES (APRIL TO JUNE 2016) 

 

Objective 1: To prevent HIV and GBV and provide care for survivors to restore safety and foster resilience   

Performance Table 1 

 

Notes: The DREAMS Activity made entry into California ward this reporting period hence enrolled more AGYW in DREAMS Program. A total of 3927 

have been enrolled in the DREAMS program to date. The balance of 3273 will be enrolled in the next quarter as the program makes entry into Eastleigh 

Airbase ward.   

 

 

 

 

 

  

 

 

No. of Active beneficiaries served by PEPFAR programs for children and families affected by HIV/AIDS 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards)  

No. of AGYW enrolled in DREAMS Program 

and in Safe Space Groups – KGGA  

1st April to 30th 

June 2016 1742 1742 

Nairobi (Pumwani and California 

Wards) 

No. of AGYW enrolled in DREAMS Program 

and in Safe Space Groups – SJCC 

1st April to 30th 

June 2016 1545 1545 

Totals 3287 3287 

Results: 

 

Baseline 

Results 

Achieved Prior 

Period 

This Reporting Period 30-

Jun-16 

 

 

 

Reporting Period  

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 

Achieved Target Achieved Target Target 

 

Target Target 

W W W W W W W W 

Nairobi  0 640 5000 3287 3273 7200 0 7200 
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Performance Table 2 

 

Notes: A total of 29 health service providers have been trained on adolescent friendly violence screening leaving a balance of 11. The 11 will be trained in 

the next health service providers training on post-violence care.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No. of health service providers trained in adolescent friendly violence screening and post violence care 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W M Subtotal 

Nairobi  

Health Service Providers Training on Post-

Violence Care   

25th to 29th April 

2016 22 7 29 

Totals 22 7 29 

Results: 

 

Baseline 

Results 

Achieved 

Prior Periods 

This Reporting Period  

30-Jun-16 

Reporting 

Period 30-Sep-

16 FY 2016 Target FY 2017 Target 

End of Activity 

Target 

 

Achieved Target Achieved Target  Target 

 

Target Target 

W M W M W M W M W M W M W M W M 

Nairobi  

0 0 0 0 13 12 22 7 13 12 25 25 15 15 40 

 

40 
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Performance Table 3 

 

 

 

Notes: To date, the program has reached 44 AGYW with post-violence care services. The program has put in place strategies to fast track identification 

and screening of AGYW for GBV in order to meet the balance of 1092.  

 

 

 

 

 

 

 

 

 

 

 

Percentage of females age 10-24 who receive youth-friendly post violence care 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W M Subtotal 

Nairobi (Pumwani and Claifornia 

Wards) Post-violence care  

1st April  to 30th June 

2016 44 0 13 

Nairobi (Pumwani and Claifornia 

Wards) Trauma Counselling  13th to 17th June 2016 31 0 31 

Totals                                                                   44/3600x100 = 1.2% 44 0 44 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani 

Ward) 

0 5 755 

 

44 (1.2%) 

 

1092  1141 (16%) 1137 (16%) 2278 (32%) 
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Performance Table 4 

 

 

Notes: The target has been achieved with a total of 3932 AGYW reached with Gender norms and GBV Prevention training in this reporting period out of 

a target of 3424.  

 

 

 

 

 

 

 

 

 

 

 

No. of people reached by an individual, small group or community-level intervention or service that explicitly addresses gender-based violence and coercion 

related to HIV/AIDS 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Gender Norms transformation 

and GBV Prevention training  

 

1st April to 30th June  

 

3801 3801 

Nairobi (Pumwani and California 

Wards)  

Psychological counselling   1st April to 30th June  131 

131 

Totals                                                                    3932 3932 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani 

Ward) 

0 33 2500 

 

3932 

 

1000 3424 3412 

 

6838 
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Performance Table 5 

 

 

Notes: To date, a total of 255 stakeholders have been reached. The balance of 45 will be reached next quarter. 

 

 

 

 

 

 

 

 

 

 

 

 

 

No. of community stakeholders mobilized to address SRH, GBV prevention and GBV care issues 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W M Subtotal 

Nairobi (California Ward)  

California and Airbase Stakeholders  Providers 

forum  3rd May 2016 67 40 107 

 

California and Airbase Providers Stakeholders 

forum 5th May  2016 54 46 100 

Totals 121 86 207 

Results: 

 

Baseline 

Results 

Achieved 

Prior Periods 

This Reporting Period  

30-Jun-16 

Reporting 

Period 30-Sep-

16 FY 2016 Target FY 2017 Target 

End of Activity 

Target 

 

Achieved Target Achieved Target  Target 

 

Target Target 

W M W M W M W M W M W M W M W M 

Nairobi 

(Pumwani 

Ward) 

0 0 31 17 80 0 121 86 32 31 150 150 100 100 250 250 
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Objective 2: To increase condom availability and improve the contraceptive mix method 

Performance Table 6 

 

 

 

 

Notes: 512 AGYW were reached with Family Planning Education in this reporting period. The balance of 1879 will be achieved in the next quarter as the 

program steps up efforts to provide Family Planning Education.  

 

  

 

 

 

 

 

 

No. of females age 15-24 who receive information, education and communication on family planning 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Family Planning Education in 

safe space groups  

 

1st April to 30th June  

 

512 512 

 Condom Education and 

Demonstration 

1st April to 30th June  

 

Totals                                                                    512 512 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani 

Ward) 

0 9 1795 

 

512 

 

1879 2400 2400       4800 
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Performance Table 7 

 

 

Notes 26 AGYW have accessed Family Planning services to date. Since this is a voluntary process, the program will continue providing family planning 

education to enable AGYW make informed decisions on their reproductive health.  

 

 

 

 

 

 

 

 

 

 

 

 

Percentage of females age 15-24 who receive family planning services 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Referral for Family Planning 

services 

 

1st April to 30th June  

 

17 17 

     

Totals                                                                    17 17 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 9 676 

 

17 

 

1327 1353 (19%) 1353 (19%) 

 

2706 (38%) 
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Objective 3: Mapping of Sexual Networks of AGYW to decrease sexual risk 

Performance Table 8 

 

 

 

Notes: The target of 1000 will be achieved next quarter. Characterization of male sexual partners will start next quarter as this reporting period mainly 

focused on ensuring the safe space groups bond and are free with each other. The program will engage Male Agents of Change to reach male sexual partners 

with Gender Norms Transformation and GBV Prevention trainings. Referral and linkage to services will also be facilitated for male sexual partners. 

 

 

 

 

 

 

 

 

 

 

No. of male sexual partners characterized and linked to services ( HTS, VMMC, care and treatment ) 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date M Subtotal 

Nairobi (Pumwani and California 

Wards) 

Male sexual partners referred 

for HTS services 

 

1st April to 30th June  

 

3         3 

Totals                                                                    3 3 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

M M M M M M M M 

Nairobi 

(Pumwani and 

California 

Wards 

0 0 0 

 

3 

 

997 1000 500 

 

1500  
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Objective 4: To expand access to comprehensive youth friendly services 

Performance Table 9 

 

 

 

Notes: A total of 504 AGYW have been reached with HIV Testing Services to date. Continuous sensitization through safe space groups is being 

conducted to ensure AGYW uptake HIV Testing Services in order to reach the balance of 1551. 

 

 

 

 

 

 

 

 

 

 

Percentage of females age 10-24 who are tested for HIV and receive their test results 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Referral for HIV Testing 

services 

 

1st April to 30th June  

 

346 346 

     

                                                                                                                        Total                                                                          346 346 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 
158 

 (5%) 

1521 

 (50%) 

 

    346               

(23%) 

 

1551  

(51%) 
3043 (42%) 3033 (42%) 

 

6836  

(84%) 
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Performance Table 10 

 

 

Notes: AGYW who turn HIV positive during testing are linked to care and treatment services. In this reporting period all AGYW who turned HIV positive 

were linked to care and treatment.  

 

 

 

 

 

 

 

 

 

 

 

 

Percentage of females age 10-24 who test HIV+ linked to care and treatment services 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Linkage to care and treatment  

1st April to 30th June  

 

1 1 

     

                                                                                                                        Total                                                                            1 1 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 
3  

(100%) 
90% 

 

    1 (100%)  

 

100% 100% 100% 

 

100% 
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Objective 5: Provide cash transfers and building of social assets for AGYW 

Performance table 11 

 

 

Notes: Target has been achieved. A total of 3287 AGYW have been supported to build social assets by participating in safe space group meetings and accessing various trainings 

and services. Additional numbers will be reported as the program continues enrolling additional AGYW and establishing safe space groups.   

 

 

 

 

 

 

 

 

 

Number of females age 10-24 supported to build social assets 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Safe space group meetings, 

trainings and linkage to services 

 

1st April to 30th June  

 

 

3287 3287 

     

                                                                                                                        Total                                                                            3287 3287 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 640 3500 

 

3287 

 

3273 1680 1683 

 

3363 
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Objective 6: To Provide educational and economic opportunities for girls to help safeguard their future 

Performance Table 12 

 

Notes: A total of 14 AGYW have received Education Subsidy Support in form of School fees. Additional Education Subsidy support requests are currently 

being processed and will be reported in the next quarter to meet the balance of 1270. 

 

 

 

 

 

 

 

 

 

Percentage of females age 10-24 and/or their families who receive social protection services (education subsidies) 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Education subsidy support in 

form of School fees  

 

1st April to 30th June  

 

 

14 14 

     

                                                                                                                        Total                                                                           14 14 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 3 643 (9%) 

 

14 (0.2%) 

 

1270 (18%) 1287 (18%) 1297 (18%) 

 

2566 (36%) 
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Performance Table 13 

  

 

Notes: A total of 309 AGYW received various forms of economic strengthening. AGYW are currently being placed in vocational/apprenticeship training 

while financial literacy and entrepreneurship trainings will be conducted next quarter to reach the balance of the numbers.  

 

 

 

 

 

 

 

 

Percentage of females age 10-24 and/or their families who receive social protection services (combination socio-economic approaches) 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Career Awareness Training for 

AGYW  

 

1st April to 30th June 2016  

 

305 305 

Nairobi (Pumwani and California 

Wards) 

Vocational/Apprenticeship 

Training for AGYW  

14th June 2016   2 

2 

Nairobi (Pumwani and California 

Wards) 

AGYW linked to Employed  1st April 2016 2 

2 

                                                                                                                        Total                                                                          309 309 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting 

Period 30-Sep-

16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 0 666(50%) 309 (4%) 1024 (14%) 1333 (18%) 1333 (18%) 2666 (37%) 
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Performance Table 14 

 

 

Notes: A total of 4 AGYW were linked to employment in this reporting period. However, the program is currently in the process of placing additional 

AGYW in the National Youth Service, in the construction industry and other avenues where they can earn a livelihood. These additional numbers will be 

reported in the next quarter.  

 

 

 

 

 

 

 

 

 

 

 

 

No. of females age 15-24 linked to employment, markets and financing 

INDICATOR NO. 3 

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

AGYW Linked to Employment  

1st April 2016 

 

4         4 

                                                                                                                        Total                                                                             4         4 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

0 0 50 4 50 100 300 400 
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Objective 7: To strengthen School Health Program and school based referrals in Pumwani Ward 

Performance Indicator 15 

 

 

Notes: 1510 AGYW have been reached through small group level preventive interventions out of the targeted 1549. The balance of 39 will be achieved next 

quarter once AGYW complete the sessions.  

 

 

 

 

 

 

 

 

Percentage of females age 10-24 reached with individual and/or small group level preventive interventions that are based on evidence and/or meet the 

minimum standards required                                     

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date W Subtotal 

Nairobi (Pumwani and California 

Wards) 

Healthy Choices for a Better 

Future EBI 

1st April to 30th June 2016  

1469 1469 

Nairobi (Pumwani and California 

Wards) 

My Health, My Choice EBI 1st April to 30th June 2016  

41 41 

                                                                                                                        Total                                                                         1510 1510 

Results: 

 

Baseline 

Results Achieved 

Prior Periods 

This Reporting Period  

30-June-16 

Reporting Period 

30-Sep-16 FY 2016 Target 

FY 2017 

Target 

End of Activity 

Target 

 
Achieved Target Achieved Target Target Target Target 

W W W W W W W W 

Nairobi 

(Pumwani and 

California 

Wards 

 0 1000 1510 (35%) 500 1549 (36%) 1543 (36%) 3092 (72%) 
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Performance Indicator 16  

 

 

Notes: 2 PPPs have been established to date out of a target of 5 PPPs. Other PPPs that the program is currently finalizing signing MOUs with include the 

Kenya National Association of Builders, Church hill Raw Entertainment, Simba Colt Company, National Youth Service and in the export industry.  

 

 

 

 

 

 

 

 

 

  

 

 

 

 
 

No. of public-private partnerships formed 

INDICATOR NO.  

UNIT 

 

DISAGGREGATE BY: 

Geographic Location Activity Title Date No. Subtotal 

Nairobi (Pumwani Ward)  PPP with Sadolin Paints 28th June 2016 1 1 

     

Totals   

Results: 

 

Baseline 

Results 

Achieved 

Prior Periods 

This Reporting Period  

30-Jun-16 

Reporting Period  

30-Sept-16 FY 2016 Target FY 2017 Target 

End of Activity 

Target 

 

Achieved Target Achieved Target Target 

 

Target Target 

        

Nairobi 

(Pumwani 

Ward) 

0 1 1 1 3 5 5 10 
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IV. CONSTRAINTS AND OPPORTUNITIES  

 The language barrier among AGYW of Somali origin has proved a challenge hence KGGA 

has brought on board two mentors of Somali origin to support those safe space groups.  

 

 Some interventions in DREAMS have not started yet such as cash transfers, while 

economic strengthening processes have taken some time to take off hence some girls are 

becoming restless. More sensitization of the AGYW on the processes employed by 

DREAMS Activity and scheduling of activities is underway. 

V. PERFORMANCE MONITORING  
Global Communities conducted a number of M&E activities at partners level that ultimately 

lead to sustained learning and quality of reporting in the implementation of the DREAMS 

Activity.    

 Trained 146 data collectors on Open Data Kit (ODK) platform for actual data collection 

for the girl roaster 

 

 Global Communities trained 34 DREAMS implementing staff from SJCC and KGGA on 

DREAMS M&E tools and guidelines. Participants were taken through the DREAMS 

standard reporting tools, the DREAMS database on Podio web based database Global 

Communities is using.  

 

 Global Communities conducted support supervision visits to partners which enabled 

providing technical support and guidance on DREAMS implementation. Advisory services 

and on job training was provided during the visits and action plans on identified areas 

developed. Support supervision reports were also documented and shared with 

respective partners. This has ensured that challenges and emerging issues are addressed. 

 

 Monitoring of safe space group activities was done. The field visits provided technical 

support to case workers and ensuring proper delivery of content, documentation and 

capturing meetings. Activity reports were reviewed and After Action Reviews were also 

done to check on what ought to be improved.  

 

 A new version of the DREAMS data base was introduced by UCSF which is an improved 

version with a function of auto generating reports as data is entered. UCSF also oriented 

the DREAMS M&E staff on the data base. Global Communities also continued with data 

entry into the DREAMS database.  

VI. PROGRESS ON GENDER STRATEGY 

Gender as a concept and strategy sits at the core of the DREAMS Activity. During the 

reporting quarter, Global Communities led capacity enhancement efforts around promotion 

of positive gender norms, the prevention of GBV, post violence care, and the roles of all 
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actors in prevention and response to GBV. Parental facilitators and Male Agents of Change 

(MACs) were trained on gender norms and GBV prevention and their mentoring continues. 

VII. PROGRESS ON ENVIRONMENTAL MITIGATION 

AND MONITORING  
 

The DREAMS Activity did not conduct any activity that had a detrimental environmental 

impact during this reporting period.  

VIII. PROGRESS ON LINKS TO OTHER USAID 

PROGRAMS 

 Global Communities engaged mainly with other DREAMS Implementing Partners (IPs) 

sharing experiences and consulting around challenges of implementation. 

 

 Global Communities liaised with HOPE World-WIDE (HWW) and UCSF was 

commissioned by PEPFAR to draft the Cash Transfer SOP that was reviewed by the larger 

DREAMS Activity Implementing Partners.  

IX. PROGRESS ON LINKS WITH GOK AGENCIES 

Global Communities DREAMS Activity staff participated in a number of GoK initiatives at 

county and national levels that enhanced Activity implementation.  

 Review of the National Policy on Gender and Development: the Ministry of Public 

Service, Youth and Gender Development invited Global Communities to participate in 

the national workshop to review the national gender policy. This workshop was held in 

Nairobi Silver Springs Hotel from 25th to 27th May 2016. Other participants were drawn 

from County Governments and relevant CSOs. The validation of the policy will be done 

at a later date.   

 

 HeforShe Campaign Meetings: Global Communities participated in meetings for the 

HeforShe campaign, a UN initiative to end GBV which was launched by the UN Secretary 

General and the President of Kenya in 2015 followed by county specific launches. 

Participants from Nairobi County, including those from Kamukunji Sub-county where 

DREAMS Activity is implement, were sensitized on GBV related issues including their 

roles in supporting women and girls to end GBV. 

 

 Global Communities participated at the CSOs consultative meeting with the National 

AIDS Control Council (NACC) TWG on the status of HIV responses and validation of 

presentation for the UN General Assembly in June 2016. The meeting focused on 

assessing progress since 2011, brainstorming ways of securing political commitment, and 

crafting a roadmap for the next five years to end AIDS by 2030 in Kenya with a focus on 

adolescents and young people.  
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 Global Communities participated in a Child Protection meeting organized by CSOs to 

discuss collaboration of children’s officers and CSOs on mitigating vulnerabilities of 

children under difficult circumstances. This was a sensitization meeting for Children’s 

Departments to understand and emphasize their roles and responsibilities in responding 

to the needs of children including AGYW. Collaborative efforts will be made by DREAMS 

program to work with Children’s Department to support vulnerable children under 18 

years in Nairobi County, Kamukunji Sub County. 

X. PROGRESS ON USAID FORWARD 

Global Communities continued to strengthen capacity of its local partners in overall program 

implementation; HIV and GBV prevention; post violence care, EBIs, safe spaces, and social 

asset building. Additional mentorship visits were conducted for financial oversight, grants 

management and reporting, cost share, procurement procedures, M&E, documentation 

through AARs, success stories and Most Significant Change (MSC).  

XI. SUSTAINABILITY AND EXIT STRATEGY 

Sustainability is at the core of all DREAMS Activity approaches. In this regard, Global 

Communities focused efforts on systems strengthening initiatives by way of planning meetings 

and trainings of health, social services and legal service providers from Kamukunji Sub-county 

in HIV and GBV prevention and promotion of positive gender norms. Enhanced participation 

of the AGYW in the DREAMS Activity is also a strategy implemented towards ensuring 

sustainability.   

XII. GLOBAL DEVELOPMENT ALLIANCE 

This section is not applicable to the DREAMS Activity. 

XIII. SUBSQUENT QUARTER’S WORK PLAN 

The following key activities are planned to take place in the next quarter (see Annex II for 

detailed July – September 2016 work plan): 

 Mobilizing and sensitizing communities on the DREAMS program in the new wards of 

California and Eastleigh Airbase; 

 Mapping AGYW in Eastleigh Airbase wards using the girl roaster; 

 Enrolling eligible AGYW into respective safe space groups and provision of services; 

 Training health care workers on Youth Friendly Services and post GBV care; 

 Community trainings of men, boys and parents on HIV and GBV prevention, response, 

gender norms, and post violence care by trained MCAs and Parental Facilitators; 

 Mobilizing the community using the SASA model; 

 Training eligible AGYW on business skills development and economic empowerment; 

 Providing Cash Transfer and Education subsidies for eligible AGYW; 

 Training of ToTs on economic strengthening by USAID nominated consultant; 

 Training of eligible parents of AGYW on financial literacy and business skills; 
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 Training of additional parental facilitators and MCAs as ToTs to serve California and 

Eastleigh wards; 

 Training of representatives of Education Sector in Kamukunji Sub-County on HIV and 

GBV prevention and gender norms; 

 Conducting stakeholders’ meetings/dialogues at county and community levels with 

parents, administration/legal/security departments, other CSOs, AGYW, boys and men, 

health service providers and education service providers; 

 After Action Review (AAR) meetings with all relevant stakeholders;  

 Holding Sub-county Ward Advisory Committee (SWAC), Technical Advisory Committee 

(TAC) and Directors Advisory Committee (DAC) meetings; 

 Annual celebration AGYW event; 

 Annual planning and budgeting for year 2 with partners. 

XIV. FINANCIAL INFORMATION 
As per the DREAMS Activity Cooperative Agreement, a detailed quarterly financial report 

for the corresponding period was submitted to USAID on May 15, 2016. The supporting form 

S425 was compiled and submitted online. 

XV. PROJECT ADMINISTRATION   

Constraints and Critical Issues 

Personnel  

Recruitment of an M&E Officer for the DREAMS Activity was conducted with the nominated 

candidate expected to come on board in August 2016.     

 

Changes in the Project  

Contract, Award or Cooperative Agreement Modifications and Amendments  

The reporting quarter marks the end of the DREAMS Activity calendar year. Global Communities’ 

DREAMS activity started before most of the other implements.  Despite the early start, the 

DREAMs approach and activities defined by the donor were not unveiled until six months 

into the grant. Moreover the number of eligible AGYWs in the initial geographic allocation 

was below the target which has meant Global Communities has had to branch out to new 

geography areas which began in California and Eastleigh wards.  These constraints has meant 

Global Communities has a short window to provide the full scope of services to the identified 

AGYW. Global Communities will engage USAID on this issue in the next quarter.  

XVI. Annexes & Attachments 
Annex I: Schedule of future events 

Annex II: Subsequent quarter’s work plan (July – September 2016) 
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Annex I: Schedule of Future Events 

Date Location Activity 

July - August 

 

California and Eastleigh 

Airbase Wards 
Girl Roaster and enrollment in the new wards 

 

12th July  

 

Silver Springs Hotel  SWAC Meeting  

 

18-23rd July 

 

Country Hotel Embu Health Service Providers training on Youth 

Friendly Services  

 

1-5th August 

 

TBD Annual planning and budgeting workshop 

 

17-18th August 
TBD 

AAR meeting for parental facilitators and male 

agents of change 

22-26th August 
TBD 

Training of new case workers and mentors 

12-16th Sept 

 
TBD 

Education sector training on HIV and GBV 

 

26-30th Sept 

TBD 
Training of new parental empowerment facilitators 

and male agents of change from California and 

Eastleigh Airbase wards 

22nd Sept 
Pumwani 

Annual AGYW event 

Aug-Sept 

 

Kamukunji 
Community training on boys and men on HIV and 

GBV 

 

Aug-Sept 

 
Kamukunji 

Parental empowerment training 
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Annex II: Subsequent Quarter’s Work Plan (July – September 2016) 

Responsible 

Team 

Activity/Task Description Jul-

16 

Aug-

16 

Sep-

16 

        

Start-up activities  

GC, SJCC, KGGA Conduct sensitization meetings with key stakeholders on the DREAMS Initiative at the county, sub-county and 

ward level. 
      

SJCC, KGGA Profile and enrol AGYW.       

SJCC, KGGA Select Most at Risk AGYW in schools and communities of Pumwani, California and Eastleigh wards.       

GC, SJCC, KGGA  Sensitize caregivers, boys/men and AGYW on DREAMS initiative.        

Objective 1: To prevent HIV and GBV and provide care for survivors to restore safety and foster resilience  

GC Sensitize and train education sector personnel on genders norms, GBV prevention and care, CSE and HIV 

prevention.  
      

SJCC, KGGA Refer and facilitate post-violence care for AGYW. 
      

SJCC Provide psychological counselling.       

SJCC,GC Conduct GBV prevention, gender norms and SRH training for out of school AGYW. 
      

SJCC, GC Conduct community mobilization and community dialogue forums on gender norms and GBV prevention.  
      

SJCC Conduct parent empowerment trainings for parents/caregivers of AGYW on SRH, GBV prevention and gender 

norms.       

GC  Train and mentor health service providers on providing youth friendly violence screening, trauma counselling 

and psycho social support to support survivors of rape and other forms of GBV. 
      

SJCC Conduct regular progress meetings with male change agents and parental facilitators.  
      

GC, SJCC, KGGA Attend and support TWG meetings on GBV prevention, HIV prevention and CSE with NASCOP, NACC, 

NGEC, MoEST.       

Objective 2: To increase condom availability and improve the contraceptive mix method 

GC, SJCC Train out of school AGYW on Sexual Reproductive Health, family planning and proper condom use.       

GC Train service providers in adolescent-friendly contraceptive promotion and delivery.       
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GC, SJCC Refer and facilitate out of school AGYW to access family planning and contraceptive services to increase the 

contraceptive mix method. 
      

GC Engage health service providers to increase accessibility to contraceptives; male and female condoms for young 

women. 
      

GC Engage MoH/NACC/NASCOP to enhance youth friendly services and increase accessibility of male and female 

condoms, PEP and PreP service.  
      

Objective 3: To map sexual networks of AGYW to decrease risk in sexual partners  

GC, SJCC Engage community leaders, youth groups, women groups, local administration in identifying sexual networks of 

AGYM.       

GC, SJCC Map sexual networks of AGYW.  
      

GC, SJCC Identify key male sexual partners and figures in AGYW lives (male partners, fathers, brothers etc.) and reach 

them with HIV and GBV prevention interventions and gender norms through male change agents.        

Objective 4: To expand access to comprehensive youth friendly services  

 SJCC Map HTC referral centres in Pumwani ward and surrounding environs.       

SJCC Provide and refer AGYW for youth friendly HCT services.       

SJCC,KGGA Link and refer in and out of school AGYW to care, support and treatment.       

 SJCC, GC Engage HTC providers in dialogue on gender, GBV response and provision of Youth friendly services (GBV and 

SRH). 
      

GC Work with MoH and NASCOP to train nominated health workers from Pumwani ward and its environs on 

gender norms, and GBV prevention/response. 
      

          

GC,SJCC, KGGA Develop guidelines for DREAMS Cash Transfer        

SJCC, KGGA Form support groups for AGYW based on age cohorts based on the concept of safe spaces.        

SJCC Conduct case work for the AGYW.        

SJCC Train AGYW peer leaders.        

SJCC, KGGA Conduct regular support group and safe spaces club meetings with AGYW to facilitate friendship and the 

creation of girls' networks.       

GC,SJCC,KGGA Develop and put in place a mentorship and coaching program for AGYW. 
      

GC, SJCC, KGGA Facilitate mentorship sessions for AGYW.        

GC, SJCC, KGGA Conduct personal coaching and leadership trainings for AGYW.       



 

41 

 

GC, SJCC, KGGA Facilitate experiential learning and exposure visits for AGYW. 
      

GC Conduct annual AGYW celebration day.       

GC, SJCC, KGGA Identify in and out of school AGYW eligible for cash transfer program.         

Objective 6: To Provide educational and economic opportunities for girls to help safeguard their future  

GC, SJCC Conduct career awareness training and talents identification for AGYW.       

GC, SJCC, KGGA Place eligible AGYW in non-formal, formal and catch up schools to continue with their education.       

GC,SJCC,KGGA Provide Education subsidies to eligible AGYW.       

GC, SJCC Facilitate combination socio economic approaches for AGYW (vocational, apprenticeship and livelihood 

training; facilitate to start up business; facilitate saving groups; engage with private sector for linking AGYW and 

caregivers to employment opportunities, markets and financing).       

Administrative/Support Activities 

GC Hold quarterly progress review meetings with stakeholders.        

GC, USAID Hold semi-annual coordination and experience sharing meetings with other relevant USG implementing 

partners.       

GC, USAID Hold quarterly progress review meetings with USAID.       

GC Hold quarterly SWAC, TAC, DAC and SWAC meetings.       

Monitoring & Evaluation 

GC, SJCC, KGGA Conduct end of year 1 review and planning for year 2.       

GC Review data of achievements against targets and work plan.        

GC Provide technical support and support supervision to implementing partners.       

GC Conduct monitoring and support supervision of partner activities.  
      

GC Conduct After Action Review Meetings with AGYW, parents, service providers etc.       

GC Conduct Routine Data Quality Assessment for partners.  
      

External communication and reporting  

GC, SJCC, KGGA Document success stories and Most Significant Change.       

GC  Populate program data on DATIM and other reporting software.       

SJCC, KGGA Compile and submit monthly technical and financial reports to GC.       

GC Compile and submit quarterly progress reports to USAID.       

GC Compile and submit quarterly financial reports to USAID.       

GC, SJCC, KGGA  Conduct annual planning workshop.        
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